)
ANNUAL PROCUREMENT PLAN Total Budget for EPB
FY 2022-2023 Market Development Fund=3734.60
Administrative Fund ~ =2782.86
Ministry/Division : Ministry of Corpmerce Total Budget =6517.46 (lakh tk.)
Agency : Export Promotion Bureau
Procuring Entity Name : Vice Chairman
Implementation Period ¢ 1-7-2022 to 30-6-2023
) Budget: Revenue
Packag Description of Unit Quantity Procureme | Contrac | Sourc Estd Time Not Invite/ Tender Tender | Approva | Notificat | Signing Total Time for
e No. Procurement nt Method t eof | Cost(in | Code for used | Adverti | Openin | Evaluati 1To ion of of time to | Completi
Package Goods & Type Approve | Fund tk Process in se g on Award Award Contrac | Contrac on of
d Lakh) Good | Tender t t Contract
Authori Signatu
ty re
;! 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
1. | Stationary/Misce Pes As per List OTM Vice GOB 12.00 Planned 20-8-22 | 02-09- 15-09-22 | 21-09- | 27-09-22 | 3-10-22 3-12-22
llaneous Goods Enclosed-1 /RFQ/LTM | Chairma Dated 22 22
n
Planned 0 14 14 7 7 7 49 90
Days
Actual
Dates
& Importer Pcs 1 RFQ/LT™ Vice GOB 10.00 Planned 23-11- 24-11- 29-11-22 04-12- 06-12-22 09-12- 06-03-23
Statistics Chairma Dated 22 22 22 22
Software £ < =
Planned 0 29 3 5 2 3 39 90
Days
Actual
Dates
3 Exporter Pes 1 RFQ/LTM Vice- GOB 5.00 Planned 23-11- 24-11- | 29-11-22 | 04-12- | 06-12-22 | 09-12- 06-03-23
Database ‘ Chairma Dated 22 22 22 22
Software L
Planned 0 25 4 5 2 3 39 90
Davs
Actual
Dates

o 1




Packag Description of Unit Quantity Procureme | Contrac | Sourc Estd Time Not Invite/ Tender Tender | Approva | Notificat | Signing Total Time for
e No. Procurement nt Method t eof | Cost(in | Code for used | Adverti | Openin | Evaluati 1To ion of of time to | Completi
Package Goods & Type Approve | Fund tk Process in se g on Award Award Contrac | Contrac on of
d Lakh) Good | Tender t t Contract
Authori Signatu
ty re
1 2 3 4 ) 6 L 8 9 10 1131 12 13 14 15 16 17 18
4. (a) Pcs RFQ Vice GOB 10.00 Planned 20-8-22 02-09- 15-09-22 21-09- 27-09-22 | 3-10-22 A 3-12-22
Desktop/Comput As per List /OTM/LTM | Chairma Dated 22 22
er/Laptop Enclosed-2 n
/Printer/UPS/Sc Planned 0 14 14 T 7 7 49 90
anner & Others Days
IT Relate_d Actual
Accessories etc. Dates
(b). Repairing/
Serving/Replace
ment
5. Photocopier Pcs 12 RFQ Vice GOB 3 Planned 20-8-22 02-09- 15-09-22 21-09- 27-09-22 | 3-10-22 3-12-22
Tonner & DP (Direct | Chairma Dated 22 22
& 200 Purchase) &
Printer Tonner /LTM Planned 0 14 14 7 7 7 49 90
Days
Actual
Dates
6. Liveries pcs 54 RFQ/LTM Vice GOB 3.00 Planned 20-8-22 02-09- 15-09-22 21-09- 27-09-22 | 3-10-22 3-12-22
(4 Class Chairma Dated 22 22
Employees’ B
Dresses, Shoes. Planned 0 14 14 7 7 7 49 90
Name Plate and Days
others) Actual
Dates
T Furniture Pcs As per List OTM Vice | GOB 4.00 Planned 20-8-22 02-09- 15-09-22 21-09- 27-09-22 | 3-10-22 3-12-22
Enclosed-3 /RFQ/LTM | Chairma Dated 22 22
n
Planned 0 14 14 7 7 T 49 90
Days
Actual
Dates

oo




Packag Description of Unit Quantity Procureme | Contrac | Sourc Estd Time Not Invite/ Tender Tender | Approva | Notificat | Signing Total Time for
e No. Procurement nt Method t eof | Cost(in | Code for used | Adverti | Openin | Evaluati 1To ion of of time to | Completi
Package Goods & Type Approve | Fund tk Process in se g on Award Award Contrac | Contrac on of
d Lakh) Good | Tender - t Contract
Authori Signatu
ty re
1 2 3 4 S 6 7 8 9 10 11 12 13 14 15 16 17 18
8. Furniture Repair Vice GOB 1.00 Planned - 5 g c = 5 2 =
Pcs As per List Single Chairma Dated
Enclosed-4 Source / LTM n
Planned = 0 14 14 & 7 7 49 90
Days
Actual
Dates
9. | Telephone/Interc RFQ/LTM Vice GOB 1.50 Planned - 20-8-22 | 02-09- 15-09-22 | 21-09- | 27-09-22 | 3-10-22 3-12-22
om Pcs 01 Chairma Dated 22 22
Replacement/Re 1
pair/Servicing Planned 0 14 14 7 7 7 49 90
Days
Actual
Dates
10 PABX Machine Pcs 01 RFQ/LTM Vice GOB 25.00 Planned 02 Jan. 11 Jan. 13 Jan 16 Jan 17 Jan 20 Jan 30 Jan.
(approximate 250 Chairma Dated 2022 2022 2022 2022 2022 2022 2022
lines) n
Planned 0 10 02 03 01 03 19 10 Days
Days
Actual
Dates
Actual
Dates
11 Headphone & Pcs 14 RFQ/OTM Vice | | GOB 1.00 Planned 20-8-22 | 02-09- 15-09-22 21-09- 27-09-22 | 3-10-22 3-12-22
Webcam 14 /LTM Chairma Dated 22 22
n
Planned 0 14 14 4 7 7 49 90
Dayvs
Actual
Dates
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Packag Description of Unit Quantity Procureme | Contrac | Sourc Estd Time Not Invite/ Tender Tender | Approva | Notificat | Signing Total Time for
e No. Procurement nt Method t eof | Cost(in | Code for used | Adverti | Openin | Evaluati 1To ion of of time to | Completi
Package Goods & Type Approve | Fund tk Process in se g on Award Award Contrac | Contrac on of
d Lakh) Good | Tender t t Contract
Authori Signatu
ty re
1 2 3 4 S 6 7 8 9 10 11 12 13 14 15 16 17 18
12. Projector, CC Pcs 1 RFQ/OTM Vice GOB 2 Planned 20-8-22 02-09- 15-09-22 21-09- | 27-09-22 | 3-10-22 3-12-22
Camera 1 /LT™M Chairma Dated 22 22
Maintenance n
Planned 0 14 14 7 7 7 49 90
Days
Actual
Dates
13.| Fire extinguisher Pcs 28" OTM/LTM Vice GOB 5.00 Planned 20-8-22 02-09 15-09-22 21-09- 27-09-22 | 3-10-22 3-12-22
& line Chairma Dated 22 22
equipments n
Planned 0 14 14 7 ¥ 7 19 90
Days
Actual
Dates
14.| BCC Server setup Pcs 1 OTM/LT™M Vice GOB 10.00 Planned 20-8-22 02-09- 15-09-22 21-09- 27-09-22 | 3-10-22 3-12-22
/RFQ Chairma Dated 22 22
n
Planned 0 14 14 7 v 7 49 90
Days
Actual
Dates
15.| LAN System For Pcs 1 RFQ Vice GOB 2.00 Planned 20-8-22 02-09- 15-09-22 21-09- 27-09-22 | 3-10-22 3-12-22
Account Division /OTM/LTM | Chairma Dated 22 22
n
Planned 0 14 14 7 7 7 49 90
Days
Actual
Dates

e




e
Packag Description of Unit Quantity Procureme | Contrac | Sourc Estd Time Not Invite/ Tender Tender | Approva | Notificat | Signing Total Time for
e No. Procurement nt Method t eof | Cost(in | Code for used | Adverti | Openin | Evaluati 1To ion of of time to | Completi
Package Goods & Type Approve | Fund tk Process in se g on Award Award Contrac | Contrac on of
d Lakh) Good | Tender t t Contract
Authori Signatu
ty re
1 2 3 4 S 6 7 8 9 10 11 12 13 14 15 16 1% 18
16.| ICT Equipment Pcs List Enclosed-6 RFQ Vice GOB 2.00 Planned 20-8-22 | 02-09- 15-09-22 | 21-09- | 27-09-22 | 3-10-22 3-12-22
(Antivirus, Pen /OTM/LTM | Chairma Dated 22 22
drive, Hard disk, n
Wi-Fi Router, Planned 0 14 14 7 7 7 49 90
CD, DVD, Days
Application
software, Key /I\Dctua‘l
Board, Mouse ates
etc)
17, SAFTA CO Pcs 50,000 Single Vice Reven 38.50 Planned 14-07- 27-07- 10-08-2022 16-08- 22-08-2022 28-08- 28-11-2022
KOREA CO 30,000 Source; | Chairma | ue Dates 2022 2022 2022 2022
CHILE CO 20,000 LTM EII;’B
D-8 10,000 Planned = 0 14 14 @ 4 7 49 90
Form Printing Days
Actual =
Dates
18. Annual Report PIC 500 RFQ/LTM Vice Reven 4 Planned 14-07- 27-07- 10-08-2022 16-08- 22-08-2022 28-08- 28-11-2022
2021-2022 Chairma | ue Dates 2022 2022 2022 2022
n,
D Planned 0 14 14 i i 7 .49 90
Days
Actual
Dates
19. Fair Brochure Printing Pcs (10x500) = RFQ/ Vice Reven S Planned 02-04- 15-04- 28-04-2023 05-05- 11-05-2023 16-05- 16-06-2023
5000 OTM/LTM | Chairma ue Dates 2023 2023 2023 2023
n,
e Planned 0 14 14 7 T 7 49 30
Davs
Actual
Dates
89&‘ 5
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Packag Description of Unit Quantity Procureme | Contrac | Sourc Estd Time Not Invite/ Tender Tender | Approva | Notificat Signing Total Time for
e No. Procurement nt Method t eof | Cost(in | Code for used | Adverti | Openin | Evaluati 1To ion of of time to | Completi
Package Goods & Type Approve | Fund tk Process in se g on Award Award Contrac | Contrac on of
d Lakh) Good Tender t t Contract
Authori Signatu
ty re
) 2 3 4 S 6 7 8 9 10 11 12 13 14 15 16 17 18
20. DITF Publication pcs (1x1 500) = RFQ Vice Reven 6 Planned 14-07- 27-07- 10-08-2022 16-08- 22-08-2022 28-08- 28-11-2022
Printing 15000 /OTM/LTM | Chairma ue Dates 2022 2022 2022 2022
n,
BeB Planned = 0 14 14 4 7 ¥ 49 90
Days
Actual <
Dates
21. ATPF pcs 1 RFQ/ o1t Vice Reven 3 Planned 14-07- 27-07- 10-08-2022 16-08- 22-08-2022 28-08- 28-11-2022
Program Chairma ue Dates 2022 2022 2022 2022
n,
kR Planned 0 14 14 7 7 7 49 90
Days
Actual
Dates
22. Hardware & Pcs 01 Direct VC, EPB | EPB/ 2.50 Planned 14-07- 27-07- 10-08-2022 16-08- 22-08-2022 28-08- 28-11-2022
Software pouches Gov. Dated 2022 2022 2022 2022
Maintenance of Method /
Statistics division LT™ Planned = 0 14 14 i 7 7 49 90
Days
Actual
Dates
23. | Vehicles Pcs 04 OTM/LTM vC EPB 10.00 Planned 14-07- 27-07- 10-08-2022 16-08- 22-08-2022 28-08- 28-11-2022
Servicing/Mainte Dated 2022 2022 2022 2022
nance
Planned 0 14 14 7 v 7 49 90
Days
Actual
Dates
48| =

o




(8]
Packag Description of Unit Quantity Procureme | Contrac | Sourc Estd Time Not Invite/ Tender Tender | Approva | Notificat | Signing Total Time for
e No. Procurement nt Method t eof | Cost(in | Code for used | Adverti | Openin | Evaluati 1To ion of of time to | Completi
Package Goods & Type Approve | Fund tk Process in se g on Award Award Contrac | Contrac on of
d Lakh) Good Tender t € Contract
Authori Signatu
ty re
1 2 3 4 S 6 7 8 9 10 11 12 13 14 15 16 17 18
24.| Display item for | Pes 300 RFQ/LT™M | VC,EPB | EPB | 500 | Planned 03-08- | 16-08- |29-08- |06-09- |14-09- | 20-09- 20-12-22
Dated
Bangladesh e . 22 22 22 22 22 22
Foreign Mission Planned 0 14 14 7 7 7 49 90
Days
Actual
Dates
25. | BFTI Study for Pes 1 OTM/LTM | VC,EPB | EPB | 5.00 | Planned 08-08- | 23-08- | 06-09- | 12-09- | 18-09- | 24-09- 24-12-22
Dated
RMG Sector b - 2022 22 22 22 22 22
Planned 0 14 14 7 7 A 49 90
Days
Actual
Dates
26. | Gift Item for Pes 100 RFQ/LTM | VC,EPB | EPB 5.00 Planned 08-08- 23-08- 06-09- 12-09- 18-09- 24-09- 24-12-22
¢ Dated
ATRR L s A 22 22 22 22 22
Planned 0 14 14 7 T 7 49 90
Days
Actual
Dates
27. Making of Pcs 01 OTM/RFQ/ | VC,EPB | EPB S Planned 03-08- | 16-08- | 28-8-22 | 5-9-22 | 11-9-22 | 17-9- 17-12-
LT™M asa Dated
Documentary HOPE 2022 22 22 22
On BBCFEC Planned 0 14 14 7 7 i 49 90
Days
Actual
Dates
28.| Making of Jute Pcs 500 RFQ VC,EPB | EPB 5.00 PIl)antngd 03-08- | 16-08- | 28-8-22 | 5-9-22 | 11-9-22 17-9- 17-12-
asa’ 2
bags for ATPF HOPE F 2022 22 22 22
Planned 0 14 14 7 7 7 49 90
Days
Actual
Dates
29. Making of a Pcs 01 RFQ/LTM | VC,EPB | EPB 5.00 Planned 03-08- 16-08-22 28-8-22 5-9-22 11-9-22 17-9-22 17-12-22
Welbisits asa Dated 2022
HOPE Planned 0 14 14 7 7 7 19 a0
For BBCFEC Days
Actual
Dates
Y
M Cé/g\ 7




Packag Description of Unit Quantity Procureme | Contrac | Sourc Estd Time Not Invite/ | Tender Tender | Approva | Notificat | Signing Total Time for
e No. Procurement nt Method t eof | Cost(in | Code for used | Adverti | Openin | Evaluati 1To ion of of time to | Completi
Package Goods & Type Approve | Fund tk Process in se g on Award Award Contrac | Contrac on of
d Lakh) Good Tender t t Contract
Authori Signatu
ty re
1 2 3 4 S 6 T 8 9 10 11 12 13 14 15 16 17 18
30. | CIP (Export) 2 2 RFQ/DPM/ | VC, EPB | Marke | 60.00 | Planned 01-02- | 25-02- | 28-02- | 02-03- | 04-03- 07-03- 07-06-
Awarding LTM t Dated 2023 2023 2023 2023 2023 2023 2023
Ceremony Devel ;. =
(Venue/Decoratio 01::16 Plgnned 0 25 4 5 2 3 39 90
ays
;r/ixft?gcgl'/etc ) Fund, Actual
2 EPB Dates
for 2 years
31.| National Export 1 1 OTM/RFQ/ | VC, EPB | Marke 200 Planned 01-02- 25-02- 28-02- 02-03- 04-03- 07-03- 07-06-
Trophy DPM/QCBS t Dated 2023 2023 2023 2023 2023 2023 2023
Distribution /LT™M Devel
Cerermont opme Planned 0 25 4 3 2 3 39 90
(Tmphy making/ F\?r:d, Rigpe
Venue/ : EPB Actaal
Decoration/ Dates
Food/ Printing
ete.)
for 2 vears ~
S
Total Budget 378
ey
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