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ANNUAL PROCUREMENT PLAN

Total Budget for EPB

FY 2023-2024 Market Development Fund=3671.50
Ministry/Divisi Administrative Fund =3071.29
inis ivision Minis
N try of Cor.nmerce Total Budget =6742.79 (lakh tk.)
gency Export Promotion Bureau
Procuring Entity Name : Vice Chairman
Implementation Period 1-7-2023 to 30-6-2024
Budget: Revenue/Development
Packag Description of Unit Quantity Procureme | Contrac | Sourc Estd Time Not Invite/ Tender Tender Approva | Notificat | Signing Total Time for
e No. Procurement nt Method t cof Cost (in Code for used Advertl | Openin Evaluati 1To ion of of time to | Completi
Package Goods & Type Approve | Fund tk Process in se 4 on Award Award Contrac | Contrac on of
d Lakh) Good Tender t t Contract
Authori Signatu
ty re
1 2 ;| 4 5 6 7 8 9 10 11 12 13 14 15 16 I7 18
1. | Stationary/Misce Pcs As per List RFQ Vice GOB 12.00 Planned 20-8-23 | 02-09- | 15-09-23 | 21-09- | 27-09-23 | 3-10-23 3-12-23
llaneous Goods Enclosed-1 /OTM/ Chairma Dated 23 23
DPM /LTM n
Planned 0 14 14 7 7 7 49 %0
Days
Actual
Dates
2. Statistics Pcs 1 RFQ Vice MDF 15.00 Planned 23-11- 06-12- 19-12- 26-12 02-01- 09-01-
Software /OTM/ Chairma Dated 22 2023 2023 2023 2024 2024 09-03-
DPM /LTM n 2023
Planned V] 14 14 7 7 7 49
Days 90
Actual
Dates
3. Desktop/Comput Pcs RFQ Vch GOB 20.00 Planned 10-8-23 24-08- 08-09-23 15-09- 22-09-23 29-09- 29-12-23
er/Laptop /LED As per List /OTM/ Chairma Dated 23 23 23
Monitor/ Printer/UP Enclosed-2 el .
onitor Planned 0 14 14 7 7 74 49
S/Scanner & Days 90
Others IT Related
Accessories etc. Actual
Dates sﬂ
> .
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Pilt;qhg Description of Unit Quantity Procureme | Contrac | Sourc Estd Time Not Invite/ | Tender | Tender | Approva | Notificat | Signing | Total Time for
¢ No. Procurement nt Method t eof | Cost(in | Code for used | Advertli | Openin | Evaluati 1To ion of of time to | Completi
Package Goods & Type Approve | Fund tk Process in se g on Award Award Contrac | Contrac on of
d Lakh) Good | Tender t t Contract
Authori Signatu
ty re
1 _2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
49. Liveries pcs 44 RFQ Vice GOB 4.00 Planned 20-10- 02-11- 15-11-23 21-11- 27-11-23 | 3-12-23
(4th Class /OTM/ Chairma Dated 23 23 23 03-03-23
Employees’ DPM /LTM n
Dresses, Shoes, Planned 0 14 14 7 7 7 49 20
Name Plate and Days
othi
ers) Actual
Dates
S. Furniture Pcs As per List RFQ Vice GOB/ 8.00 Planned 20-8-23 02-09- 15-09-23 21-09- 27-09-23 | 3-10-23 3-12-22
Enclosed-3 /OTM/ Chairma | MDF Dated 23 23
DPM /LTM n
Planned 0 14 14 7 7 7 49
Days 90
Actual
Dates
6. Repair(Furniture Vif:e GOB 3.00 Planned 23-11- 06-12- 19-12- 26-12 02-01- 09-01-
/Electric) Pcs As per List RFQ Chairma Dated 22 2023 2023 2023 2024 2024 09-03-
Enclosed-3 /OTM/ = 2024
DPM /LTM Planned 0 14 14 7 7 7
Days 49 90
Actual
Dates
7. Telephone/Interc RFQ Vice GOB 1.50 Planned 20-9-23 02-10- 15-10-23 21-10- 27-10-23 | 3-11-23 03-02-23
om Pcs 01 /OTM/ Chairma Dated 23 23
DPM /LTM n
Replacement/Re Flanned o a5 &0
pair/Servicing Day: 14 13 7 7 =
Actual
Dates
2R
»
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Packag Description of Unit Quantity Procureme | Contrac | Sourc Estd Time Not Invite/ | Tender | Tender | Approva | Notificat | Signing Total Time for
e No. Procurement nt Method t eof | Cost (in Code for used | Advertl | Openin | Evaluati 1To ion of of time to | Completi
Package Goods & Type Approve | Fund tk Process in se [4 on Award Award Contrac | Contrac on of
d Lakh) Good | Tender t t Contract
Authori Signatu
ty re
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
8. CC Camera Pcs 1 RFQ Vice GOB 0.50 Planned 23-11- 06-12- 19-12- 26-12 02-01- 09-01- 09-03-24
Maintenance /OTM/ Chairma Dated 22 2023 2023 2023 2024 2024
DPM /LTM n
Planned 0 14 14 7 7 7 49 90
Days
Actual
Dates
9. Fire extinguisher Pcs 50 RFQ Vice GOB 0.25 Planned 20-11- 02-12- [ 15-12-23 | 21-12- | 27-12-23 | 3-01-24 03-04-24
Refill /OTM/ Chairma Dated 23 23 23
DPM /LTM n
Planned 0 14 14 7 7 7
Days 49 90
Actual
Dates
10.| ICT Equipment ( Pcs Lump sum RFQ Vice GOB 2.00 Planned 20-8-23 02-09- 15-09-23 21-09- 27-09-23 | 3-10-23 3-12-22
Pen drive, Hard /OTM/ Chairma Dated 23 23
disk, Wi-Fi DPM /LM o S — = -
Router, CD, anne 4 14 7 7 7
DVD, Application Days 49 %0
software, Key
Board, Mouse %catazl
etc)
11. SAFTA CO Pcs 70,000 RFQ Vice GOB 24.50 Planned 14-07- 27-07- 10-08-2023 16-08- 22-08-2023 28-08- 28-11-2023
10,000 /OTM/ Chairma Dates 2023 2023 2023 2023
KOREA CO ),
5.000 DPM /LTM n,
CHILE CO ’ EPB Planned 0 14 14 7 g 7
Form Printing Days 49 %0
Actual
Dates
RN

@ CamScanner


https://v3.camscanner.com/user/download

P:cnk:.g P;:iﬂu:‘ﬁ;:n:f Unit Quantity Procureme | Contrac | Sourc Eatd Time Not Invite/ Tender Tender | Approva | Notificat | Signing Total Time for
Package Good nt Method t eof | Cost(ln | Code for used | Adverti | Openin | Evaluatl 1To ion of of time to | Completi
ge Goods & Type Approve | Fund tk Process in se £ on Award Award Contrac | Contrac on of
d Lakh) Good | Tender t t Contract
Authorl Signatu
ty re
1 2 3 4 S 6 ¥ 8 9 10 11 12 13 14 15 16 17 18
12.| Annual Report PIC 500 RFQ Vice GOl || 2 | Punned 1207- 27-07- | 10082023 | 1608 | 22-08-2023 | 28-08- 28-11-2023
2023-2023 JOTM/ Chairma Datrs 2023 2023 2023 2023
DPM /LTM n,
EPD Manncd | [7) 13 14 7 7 7 49 90
Days :
{
Actunl 7} 1
- Dates | l
1
13.| Fair Brochure Printing Pcs (10x500) = RFQ Vice GOB 5 Planned | | o2-0s 15-52- 28-04-2023 05-05- 11-05-2023 16-05- 16-06-2023
5000 JOTM/ Chairma Dates | | 2023 2023 2023 2023
DPM /LTM n, | | | |
EPB | Planned o | 13 13 7 7 7
! Days : | 49 30
i |
i Actual
| Dates
14. | DITF Publication pcs 1500 RFQ Vice GOB 32 Planned | %3 | 2710 10-11-2023 16-11- 22-11-2023 28-11- 25-12-2023
Printing 2500 JOTM™/ Chairma | Dawes 2023 2023 2023 2023
( 10 DPM /LTM n, 1 {
L Souvenir EPB | Panncd | 0 14 13 7 7 7 45
1 Invitation | Days | | 30
Cards ! ! !
. Envelops, Acteal , i
Passes and Dates i
supplement
ary etc.
)
— RF Vice GoB - Panned 14-05- 2705 10-10-2023 16-10- 22-10-2023 28-10- 28-01-2024
15.| Expon Statistics 2023- pes 200 /o-ncj / | Chairma Dates 2023 2023 2023 2023
203, DPM /LTM n,
EPB Planned 0 14 14 7 7 7
Days 49 90
Actual
Dates 6&“/;\}%
. DR )«
X ‘,1“
4
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Packag Description of Unit Quantity Procureme | Contrac | Sourc Estd Time Not Invite/ | Tender Tender | Approva | Notificat | Signing Total Time for
eiNo: Procurement nt Method t e of Cost (in Code for used Adverti | Openin Evaluati 1To ion of of time to | Completi
Fucloxgs: Hrols & Type Approve | Fund tk Process in se [4 on Award Award Contrac | Contrac on of
d Lakh) Good Tender t t Contract
Authori Signatu
ty re
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
16.| Pocket Statistics 2023- Pcs 1000 RFQ Vice GOB 1 Planned 14-08- 27-08- | 10-09-2023 | 16-09- | 22-09-2023 | 28-09- 28-12-2023
2023 /OTM/ ; Dates 2023 2023 2023 2023
DPM /LTM Chairm
an, Planned 0 14 14 7 7 7 48
EPB Days 90
Actual
Dates
17.| Vehicles Pcs 04 RFQ vC Marke [ 10.00 Planned 14-07- 27-07- 10-08-2023 16-08- 22-08-2023 28-08- 28-11-2023
Servicing/Mainte /OTM/ t Dated 2023 2023 2023 2023
nance DPM /LTM Devel
opme Planned 0 14 14 7 7 7 49 90
nt Days
Fund, Actual
EPB Dates
18.| Display item for | Pcs 300 RFQ VC,EPB | Marke | 5.00 Planned 020ct | 090ct | 120ct | 160ct | 190ct | 22Oct 22 Nov
/OTM/ asa t Dated
Bangladesh DPM /LTM HOPE Devel 2023 2023
Foreign Mission 0pr§1e Plgral;:d 0 08 03 04 03 03 21 days | 45 days
n
Fund, Actual 02 Oct | 09 Oct 12 Oct 16 Oct 19 Oct 22 Oct
EPB Dates
19. | Brochure for CIIE Pcs 500 /g};ﬁ/ V(;.sEaPB Matrke 5.00 Pllja:txégd 7Sep | 14Sep | 17Sep | 24 Sep | 24 Sep | 25 Sep 25 Nov
DPM /LTM | HOPE | Devel 2023 2023
opme T 19 days
nt anne
Ry i 0 08 03 07 0 01 30 days
EFB Actual
Dates
20. | Gift Item for CIIE Pcs 100 /g%?,{/ VCa.SEaPB Matrke 5.00 Pllja::;:ld 4Sep 10 Sep 17 Sep 19 Sep 19 Sep 21 Nov
DPM /LTM | HOPE | Devel ] 2023 2023
anne
o;;xile Days 0 07 07 02 0 35 days
Fund, Actual
EPB Dates
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Packa o
e ‘I:Vo.g ]:l,:x:::f::::n:r e Q“‘“‘“W Procureme | Contrac | Sourc Estd Time Not Invite/ Tender Tender Approva | Notificat Signing Total Time for
Package Goods nt Method t e of | Cost (in Code for used Adverti | Openin | Evaluati 1To ion of of time to | Completi
& Type Approve | Fund tk Process in se g on Award Award Contrac | Contrac on of
d Lakh) Good | Tender t t Contract
Authori Signatu
1 2 3 ty re
21 = = the | 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
) Making of Pes 100 RFQ VC, EPB | Marke 5 Planned 4Sep | 12Sep | 13Sep | 20Sep | 21Sep 24
Documentary Of e | an | mts e 2023 | 2023 | 2023 | 2023 | 2023 | Sep202
CIE S s 3 24
nt Sep2023
e Planned 0 09 01 07 01 03 |21
Days Days 45 Days
Actual
Dates
22.| Making of Jute Pcs 500 RFQ VC,EPB | Marke | 5.00 Planned 5Sep | 12Sep | 17Sep | 19Sep | 19Sep | 21Sep 21 Nov
bags for CIIE sl | vt | ot SRl 2023 | 2023 | 2023 | 2023 | 2023 | 2023 2023
opme Planned 0 08 05 02 0 02 17 days | 45 Days
nt Days
Fund, Actual
EPB Dates
: RF VC, EPB | Mark 5.00 Planned
23. Making of a Pcs 01 /OTS” = u) atf e et 021 Oct | 100ct | 160ct | 220ct | 250ct | 26Oct
documentary DPM /LTM | HOPE | Devel — 023 s 50
anne 01 ays ays
For BBCFEC 012319 s 0 10 06 06 03 % \
Fund, Actual 010ct | 10 Oct 16 Oct 22 Oct 25 Oct 26 Oct
EPB Dates
24. | Souvenir Pcs 1000 RFQ VC,EPB | Marke | 5.0 030Oct | 120ct | 160ct | 220ct | 23 Oct 26 26 Dec
s pine | spE: | me 2023 | 2023 | 2023 | 2023 | 2023 | Oct202 2023
opme 3
F\:lx:d 0 10 04 06 1 03 24 days | 45 days
EPB
RFQ VC, EPB | Marke | 200.00 Planned 27 Au 01 Oct 11 Oct 18 Oct 23 Oct 30 0Oct 30 Dec
%5+| BRCEEC ks Frelosed /OTM/ o : S 2023g 2023 | 2023 | 2023 202; 2023 2023
Maintenance DPM /LTM | HOPE | Devel ;
opme Planned 0 36 10 07 05 07 65 days
nt Days 80 Days
Fund, Actual -@ﬂ
EPB Dates
gﬂf\%
") x
: V¥ )
,@3’)“)’/ KT .
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Pachas Descrigtion af Unit Quantity Procureme | Contrac | Sourc Estd Time Not Invite/ Tender Tender | Approva | Notificat | Signing Total Time for
e No. Procurement nt Method t eof | Cost(in [ Code for used | Adverti | Openin | Evaluati 1To ion of of time to | Completi
Package Goods & Type Approve | Fund tk Process in se E on Award Award Contrac | Contrac on of
d Lakh) Good | Tender t t Contract
Authori Signatu
ty re
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
26.| CIP Card 2 d 01.02- | 25.02- | 28-02- | 02-03- | 04-03- | 07-03- 07-06-
Distribution 2 /Sﬁﬁ/ WS Matrke 4900 Pll;]amr.eg 2024 2024 2024 2024 2024 2024 2023
D
?eremony R oD::c} Planned 0 25 4 S 2 3 39 90
L. CIP Card F‘t:lr:d 22';
iy EPB’ Dates
and Hall
Decoratio
n
1. Printing
invitation
card and
citation
III. Hall
Room
rent and
Others
)
27.| National Export 1 3 RFQ VC,EPB | Marke | 209 Planned 01-12- | 25-12- 29-12- 03-01- 08-01- 12-01- 12-04-
Trophy & é ﬁ‘r/l‘;i:{_ . DetV " Dated 2023 2023 2023 2024 2024 2024 2024
g:’ra;:ll:ngy opme Planned (o] 25 4 5 2 3
nt Days 39 90
( Fund,
I Trophy EPB Aot
making, Dates
Hall
Decoratio
n and
others
II. Printing
invitation
card and
citation
III. Hall
Room
rent and
entertain @%
A
VU"‘
> A 7
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Packa,
{ e ]:;Z‘;r‘:f:i;:n‘:f Unit Quantity Procureme | Contrac | Sourc | Estd Time Not | Invite/ | Tender | Tender | Approva | Notificat | Signing | Total | Time for
Package Goods nt Method t eof | Cost(in | Code for used | Advertl | Openin | Evaluati 1To ion of of time to | Completi
& Type Approve | Fund tk Process in se g on Award Award Contrac | Contrac on of
d Lakh) Good Tender t t Contract
Authori Signatu
ty re
1 2 3 4 5 6 7 8 9 1o | 11 12 | 13 14 15 16 17 18

ment l l
Total Budget 637.75 l l
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